

# Professional Agreement Invoice and Progress Report

Idaho Transportation Department



**This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.**

Key Number	Project Number UI-15-05	Project Name ITD Bicycle & Pedestrian Facility	Date 2/13/2017
Agreement Administrator Brian Shea		Progress Report Number KLK573-19	Agreement Number UI-15-05
Consultant			Report/Billing Period (From and To) 1/1/17-1/31/2017
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number Inv #9
Description of Work Accomplished During the Month We continue to work on a draft story map for USBR 10. We anticipate having it ready for review in March. We made adjustments to the Bicycle Information Map and began a draft of a document that explains the map. We anticipate this document to eventually serve as a final project report.			
Summary of Work Completed to Date (Milestones Completed and Dates) We have completed the First Interim Report. (Feb 2016) Identified a preliminary list of layers for IPLAN. (Feb 2016) Draft online Bicycle Information Map (April 2016)			
Information Required from ITD to Avoid Delays Feedback from TAC about the Bicycle Information Map.			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments None			
Consultant's Signature		Printed Name and Title Michael Lowry, Principal Investigator	

# Professional Agreement Invoice and Progress Report

Idaho Transportation Department

**This page must be filled out by the Agreement Administrator.**

Key Number	Program (Work Authority)	Progress Report Number 19	Agreement Number UI-15-05
Report Reviewed By			Review Date
The Following was Initiated			

## Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 25 months	Time Passed 19 months	Percent of Agreement Time Elapsed 76.00%	Percent of Work Completed 70%
Original Agreement Amount \$100,000.00	Supplemental(s) \$0.00	Current Agreement Amount \$100,000.00	Payments (Including this Payment) \$55,586.47
Percent of Agreement Dollars Paid 55.59%			
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	<b>Fixed Fee</b> \$	This Invoice \$
		To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number Invoice #9		This Payment Amount \$412.42	

**Progress Payment:** I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

**Final Payment:** I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---