

Professional Agreement Invoice and Progress Report

Idaho Transportation Department



This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 223	Project Name ITD Eval. of Safety Impact ID Signs	Date 7/15/2013
Agreement Administrator Ned Parrish		Progress Report Number KLK567-6	Agreement Number UI-13-02
Consultant			Report/Billing Period (From and To) 6/01/13-6/30/2013
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number 5
Description of Work Accomplished During the Month Task 1: Create driver simulation. Completed and ready to test. Task 2: Test driver simulation. The simulation steering and breaking were tested and calibrated. Task 6: Complete analysis of crash data. Developed and reviewed initial crash analysis models. Task 7: Create user acceptance survey. Created draft acceptance survey and draft post driver simulation survey.			
Summary of Work Completed to Date (Milestones Completed and Dates) Task 1: Create driver simulation completed (100%). Task 5: Performed literature review and submitted it for committee feedback (100%). Task 6: Complete the analysis of normalized data (80%). Completed inferential statistics and created draft safety performance model. Task 7: Create a survey (28%). Developed user acceptance survey draft and draft post driver simulation survey. See Gantt Chart			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Michael Dixon, Principal Investigator	

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

This page must be filled out by the Agreement Administrator.

Key Number	Program (Work Authority)	Progress Report Number 6	Agreement Number UI-13-02
Report Reviewed By			Review Date
The Following was Initiated			

Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 10 months	Time Passed 6 months	Percent of Agreement Time Elapsed 60.00%	Percent of Work Completed 40%
Original Agreement Amount \$51,518.70	Supplemental(s) \$0.00	Current Agreement Amount \$51,518.70	Payments (Including this Payment) \$20,542.41
Percent of Agreement Dollars Paid 39.88%			
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	Fixed Fee \$	This Invoice \$
		To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number 5	This Payment Amount \$8739.55		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

