

Professional Agreement Invoice and Progress Report

Idaho Transportation Department



This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 244	Project Name ITD Using Wider Pavement	Date 9/12/2016
Agreement Administrator Ned Parrish		Progress Report Number KLK571-19	Agreement Number UI-15-02
Consultant			Report/Billing Period (From and To) 8/1/16-8/31/16
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number Inv 14
Description of Work Accomplished During the Month The project team started working on the development of pavement marking deterioration models for both the 4 inch and 6 inch edge line marking. The project team met with the TAC on August 25 and presented summary of the project finding and updated the committee on the progress of the project. Work also continued on documenting the crash characteristics for the study sections covering the period from 2010-2014 and on the documenting the results of the driver simulator testing.			
Summary of Work Completed to Date (Milestones Completed and Dates) Please see Gantt Chart			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Ahmed Abdel-Rahim, Principal Investigator	

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

This page must be filled out by the Agreement Administrator.

Key Number	Program (Work Authority)	Progress Report Number 19	Agreement Number UI-15-02
Report Reviewed By			Review Date
The Following was Initiated			

Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 36 months	Time Passed 19 months	Percent of Agreement Time Elapsed 52.78%	Percent of Work Completed 75%		
Original Agreement Amount \$174,000.00	Supplemental(s) \$0.00	Current Agreement Amount \$174,000.00	Payments (Including this Payment) \$80,004.60	Percent of Agreement Dollars Paid 45.98%	
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	Fixed Fee	This Invoice \$	To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain					
Consultant Invoice Number Invoice #14			This Payment Amount \$12,318.03		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

