



Professional Agreement Invoice and Progress Report

Idaho Transportation Department

ITD 0771 (Rev. 01-17)

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 244	Project Name ITD Using Wider Pavement	Date 3/6/2018
Agreement Administrator Jared Hopkins	Progress Report Number KLK571-37	Agreement Number UI-15-02	
Consultant's Name		Report/Billing Period (From and To) 2/1/18-2/28/18	
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No	Authorization Number	Invoice Number Invoice #30	
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) The project team completed the before and after analysis using the completed 2016 crash data set. The draft of the project's final report has been sent to the peer reviewer for review and evaluation. Once the project team receives the feedback from the peer reviewer, the project final report will be updated addressing the peer reviewer comments then sharing it with the project TAC.			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) Please see Gantt Chart.			
List Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments			
Printed Name Ahmed Abdel-Rahim	Title Principal Investigator	Consultant's Signature <i>Ahmed Abdel-Rahim</i>	

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

ITD 0771 (Rev. 01-17)

itd.idaho.gov

Status Report

This page must be completed by the Agreement Administrator

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number	Agreement Number
		37	UI-15-02
Agreement Time	Time Passed	Percent of Agreement Time Elapsed	Percent of Work Completed
39 months	38	97.46%	91%
Original Agreement Amount	Supplemental(s)	Current Agreement Amount	Payments (Including this Payment)
\$174,000.00	\$0.00	\$174,000.00	\$166,778.22
Percent of Agreement Dollars Paid			
95.85%			
Prompt Payment To Subconsultant(s) Verified	Fixed Fee	This Invoice	To Date
<input type="checkbox"/> Yes <input type="checkbox"/> No	\$	\$	\$
Negotiated			
\$			
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number	This Payment Amount		
30	\$222.71		
Report Reviewed By	Review Date		

Consultant Performance To Be Completed Monthly by the Agreement Administrator

Work planned for this period was completed	Quality of work was completed satisfactory	Discussed performance with Consultant
<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

