



Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 244	Project Name ITD Using Wider Pavement	Date 2/6/2018
Agreement Administrator Jared Hopkins	Progress Report Number KLK571-36	Agreement Number UI-15-02	
Consultant's Name		Report/Billing Period (From and To) 1/1/18-1/31/18	
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No	Authorization Number	Invoice Number Invoice #29	
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) The project team completed the before and after analysis using the completed 2016 crash data set. The results confirmed that that wider pavement marking contributed to a reduction in total crashes, fatal and severe injury crashes, night crashes, and fatal and severe injury night crashes. The percent reduction ranged from 8% to a significant 32%. The project team started working on the final draft for the project. The draft report should be delivered to the project TAC by mid- February.			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) See Gantt Chart			
List Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments			
Printed Name Ahmed Abdel-Rahim	Title Principal Investigator	Consultant's Signature	

Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

Status Report **This page must be completed by the Agreement Administrator**

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number	Agreement Number
		36	UI-15-02
Agreement Time	Time Passed	Percent of Agreement Time Elapsed	Percent of Work Completed
39 months	36	92.31%	92%
Original Agreement Amount	Supplemental(s)	Current Agreement Amount	Payments (Including this Payment)
\$174,000.00	\$0.00	\$174,000.00	\$166,555.51
Percent of Agreement Dollars Paid			
95.73%			
Prompt Payment To Subconsultant(s) Verified	Fixed Fee	This Invoice	To Date
<input type="checkbox"/> Yes <input type="checkbox"/> No		\$	\$
Negotiated			
\$			
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number	This Payment Amount		
29	\$7.37		
Report Reviewed By			Review Date

Consultant Performance **To Be Completed Monthly by the Agreement Administrator**

Work planned for this period was completed	Quality of work was completed satisfactory	Discussed performance with Consultant
<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

