



Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 235	Project Name ITD AASHTOWare Pavement ME Design	Date 5/5/17
Agreement Administrator Ned Parrish		Progress Report Number KLK572-24	Agreement Number UI-15-04
Consultant's Name			Report/Billing Period (From and To) 4/1/17-4/30/17
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No		Authorization Number	Invoice Number Invoice 20
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) Work progress during this month (April 2017) included: <ul style="list-style-type: none"> - Continued calibration of rutting model and fatigue cracking model to determine the regional calibration factors βf_1 & βf_2. - Proceeded with creep compliance and IDT testing for the mixes that were not tested at WSU. - Worked with ITD asset management to obtain video files for performance data. - All video files obtained from ITD are now collected and stored. Performance data analysis commenced and shall continue over the summer. 			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) Please refer to the attached Gantt Chart. As reported last month, several trials on calibration using data from some projects from Districts 1, 2 and 3. We stopped procuring new projects from ITD districts, and are focusing on analyzing the data from the projects in-hand. All video files for the recruited projects are now available for performance data. Wok progress so far is estimated by about 67% complete.			
List Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments			
Printed Name Fouad Bayomy		Title Principal Investigator	Consultant's Signature

Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

Status Report This page must be completed by the Agreement Administrator

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number 24	Agreement Number UI-15-04
Agreement Time 36 months	Time Passed 24	Percent of Agreement Time Elapsed 66.67%	Percent of Work Completed 67%
Original Agreement Amount \$338,036.53	Supplemental(s) \$0.00	Current Agreement Amount \$338,036.53	Payments (Including this Payment) \$170,261.79
Percent of Agreement Dollars Paid 50.37%			
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No		Fixed Fee This Invoice \$	To Date \$
Negotiated \$			
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number 20		This Payment Amount \$11,431.44	
Report Reviewed By			Review Date

Consultant Performance To Be Completed Monthly by the Agreement Administrator

Work planned for this period was completed <input type="checkbox"/> Yes <input type="checkbox"/> No	Quality of work was completed satisfactory <input type="checkbox"/> Yes <input type="checkbox"/> No	Discussed performance with Consultant <input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

