

# Professional Agreement Invoice and Progress Report

Idaho Transportation Department



**This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.**

Key Number	Project Number ITD RP 250	Project Name ITD Guidance to Assist Local HWY	Date 5/9/16
Agreement Administrator Jeff Marker		Progress Report Number KLK578-2	Agreement Number UI-16-02
Consultant			Report/Billing Period (From and To) 4/1/16-4/30/16
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No		Certification Date	PSA Number Invoice Number No Invoice
Description of Work Accomplished During the Month The research team had a progress conference call on May 12, 2016, with Technical Advisory Committee Members and the FHWA Project Advisor. The research team went over the tasks that have been accomplished and proposed preliminary actions to be taken for the following task. Work accomplished during the last month: The PIs were presented the results of tasks 1,2, 3 which were related to the legal requirements in Idaho of truck size and weight limits, including permit provisions and requirements for route designation and permitted load and the 129,000-pound truck route request process. The research team also presented a preliminary flowchart to be used by local jurisdictions for 129k truck requests. The flowchart covered four main categories to be followed by local jurisdictions; bridges/culverts, truck off-tracking, crash data, and pavement. The TAC members recommended some additions and changes.			
Summary of Work Completed to Date (Milestones Completed and Dates) Please refer to Gantt Chart. Work completed so far is estimated by about 40 %			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Ahmed Ibrahim, Principal Investigator	

# Professional Agreement Invoice and Progress Report

Idaho Transportation Department

**This page must be filled out by the Agreement Administrator.**

Key Number	Program (Work Authority)	Progress Report Number 2	Agreement Number UI-16-02
Report Reviewed By			Review Date
The Following was Initiated			

## Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 8 months	Time Passed 2 month	Percent of Agreement Time Elapsed 25.00%	Percent of Work Completed 40%
Original Agreement Amount \$49,285.00	Supplemental(s) \$0.00	Current Agreement Amount \$49,285.00	Payments (Including this Payment) \$0.00
Percent of Agreement Dollars Paid 0.00%			
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	<b>Fixed Fee</b> \$	This Invoice \$
		To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number No Invoice		This Payment Amount \$0.00	

**Progress Payment:** I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

**Final Payment:** I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

