

Professional Agreement Invoice and Progress Report

Idaho Transportation Department



This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 250	Project Name ITD Guidance to Assist Local HWY	Date 9/12/2016
Agreement Administrator Jeff Marker		Progress Report Number KLK578-6	Agreement Number UI-16-02
Consultant			Report/Billing Period (From and To) 8/1/16-8/31/16
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number 4
Description of Work Accomplished During the Month The University of Idaho and NIATT team held a research meeting on August 29th at ITD in Boise. The team met with the project Manager and the TAC members. The TAC members had some extra comments to be added and adjusted in the final version of the Guidance Document. The research team is currently addressing the comments and preparing a presentation for a training session to be held at ITD on September 29th. The training will be mainly directed to Local Highway Jurisdictions with the coordination of the project manager.			
Summary of Work Completed to Date (Milestones Completed and Dates) Please see Gantt Chart			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Ahmed Ibrahim, Principal Investigator	

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

This page must be filled out by the Agreement Administrator.

Key Number	Program (Work Authority)	Progress Report Number 6	Agreement Number UI-16-02
Report Reviewed By			Review Date
The Following was Initiated			

Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 8 months	Time Passed 6 months	Percent of Agreement Time Elapsed 75.00%	Percent of Work Completed 90%
Original Agreement Amount \$49,285.00	Supplemental(s) \$0.00	Current Agreement Amount \$49,285.00	Payments (Including this Payment) \$22,055.61
Percent of Agreement Dollars Paid 44.76%			
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	Fixed Fee \$	This Invoice \$
		To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number 4		This Payment Amount \$12,381.82	

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

