



Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 261	Project Name ITD - Augment Asphalt Mix	Date 12/6/17
Agreement Administrator Mike Santi	Progress Report Number KLK581-11	Agreement Number UI-17-01	
Consultant's Name		Report/Billing Period (From and To) 11/1/17-11/30/17	
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No	Authorization Number	Invoice Number Inv #11	
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) - We have started in testing the cores extracted from the field; however, the SPT stopped working and currently down. We are working with the manufacturer to repair it. - We collected performance data from TAMS, in addition we conducted performance evaluation using Pathway (for rutting). We requested video logs from ITD to analyze cracking performance. - We are preparing and testing laboratory samples under Task 4.			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) The research team completed Task 1 (literature review) and Task 2 (Identify and select pavement sites for evaluation). Please see Gantt Chart.			
List Information Required from ITD to Avoid Delays The research team is still looking to receive cores from pavement sites and loose mixtures from new paving projects, in addition to the video logs to analyze cracking performance.			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments			
Printed Name Emad Kassem	Title Principal Investigator	Consultant's Signature	

Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

Status Report **This page must be completed by the Agreement Administrator**

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number	Agreement Number
		11	UI-17-01
Agreement Time	Time Passed	Percent of Agreement Time Elapsed	Percent of Work Completed
26 months	12	46.15%	42.57%
Original Agreement Amount	Supplemental(s)	Current Agreement Amount	Payments (Including this Payment)
\$169,998.97	\$0.00	\$169,998.97	\$59,347.00
Percent of Agreement Dollars Paid			
34.91%			
Prompt Payment To Subconsultant(s) Verified	Fixed Fee	This Invoice	To Date
<input type="checkbox"/> Yes <input type="checkbox"/> No	\$	\$	\$
Negotiated			
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number	This Payment Amount		
Invoice #11	\$2,306.23		
Report Reviewed By			Review Date

Consultant Performance **To Be Completed Monthly by the Agreement Administrator**

Work planned for this period was completed	Quality of work was completed satisfactory	Discussed performance with Consultant
<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

		Yr 2016	Yr 2017												Yr 2018												Yr 2019
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Task 1	Literature review	5%	20%	50%	75%	100%																					
Task 2	Identify and select pavement sites for evaluation		20%	40%	50%	60%	90%	90%	95%	100%																	
Task 3	Conduct field performance evaluation and collect cores and virgin materials			10%	20%	25%	30%	40%	40%	50%	55%	65%															
Task 4	Conduct laboratory performance tests					3%	5%	10%	13%	17%	25%	28%															
Task 5	Comprehensive evaluation of laboratory and field performance data										3%	5%															
Task 6	Develop performance test specifications																										
Task 7	Prepare the Final report																										
Deliverable No.						1	2				3			4					5			6		7		8	