



Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD 266	Project Name ITD Skid Resistance Pavement	Date 10/22/2018
Agreement Administrator James Poorbaugh		Progress Report Number KLK583-16	Agreement Number UI-17-03
Consultant's Name			Report/Billing Period (From and To) 9/1/18-9/30/18
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No		Authorization Number	Invoice Number Invoice #13
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) <ul style="list-style-type: none"> - We have modified the excel-based utility software to suit the skid measurement practice adopted by ITD. - Testing data including skid number, microtexture, and macrotexture collected in the field has been analyzed. - We continue to further develop the skid prediction models using the new collected data to get the best fitted prediction models. - We have prepared a list of test sites for evaluation in District 3. 			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) Please see attached GANTT chart. The research team completed Task 1 (Literature Review) and identified the test sites for evaluation under Task 2. In addition, we submitted a technical memorandum (Tech Memo No. 3) that summarized the work done so far in the project.			
List Information Required from ITD to Avoid Delays The laser sensor mounted on the ITD skid van would require repair to collect the mean profile depth data. Such information is needed to predict skid number at a given speed. Also, we need to test 10 sites in D3.			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments			
Printed Name Emad Kassem	Title Principal Investigator	Consultant's Signature <i>Emad Kassem</i> <i>by Barb Smith</i>	

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

Status Report This page must be completed by the Agreement Administrator

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number 16	Agreement Number UI-17-03
Agreement Time 25	Time Passed 16	Percent of Agreement Time Elapsed 64.00%	Percent of Work Completed 65%
Original Agreement Amount \$119,999.71	Supplemental(s) \$	Current Agreement Amount \$119,999.71	Payments (Including this Payment) \$83,865.71
Percent of Agreement Dollars Paid 69.89%			
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No		Fixed Fee \$	To Date \$
			Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number Invoice #13		This Payment Amount \$3,055.87	
Report Reviewed By			Review Date

Consultant Performance To Be Completed Monthly by the Agreement Administrator

Work planned for this period was completed <input type="checkbox"/> Yes <input type="checkbox"/> No	Quality of work was completed satisfactory <input type="checkbox"/> Yes <input type="checkbox"/> No	Discussed performance with Consultant <input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

- Progress Payment:** I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.
- Final Payment:** I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	-------------------------------------------

Distribution: DRI (Original) - Project File

Copy - Prime Consultant

2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

		Yr 2017							Yr 2018										
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
Task 1	Literature review	25%	50%	100%															
Task 2	Identify and select pavement sites for evaluation	15%	30%	40%	50%	65%	70%	85%	100%										
Task 3	Measure skid number at different speeds	5%	15%	20%	40%	40%	40%	40%	40%	40%	40%	40%	45%	60%	80%	85%	85%		
Task 4	Measure the surface friction characteristics	5%	15%	20%	40%	40%	40%	40%	40%	40%	40%	40%	45%	60%	80%	80%	85%		
Task 5	Analyze the collected data				10%	20%	25%	30%	40%	50%	55%	65%	70%	75%	80%	80%	90%		
Task 6	Establish correlations at different speeds												20%	30%	35%	40%	50%	60%	70%
Task 7	Prepare the Final report																		
Deliverable No.					1			2						3					

