



Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number UI-15-05	Project Name ITD Bicycle & Pedestrian Facility	Date 5/5/17
Agreement Administrator Brian Shea		Progress Report Number KLK573-22	Agreement Number UI-15-05
Consultant's Name			Report/Billing Period (From and To) 4/1/17-4/30/17
Prompt Payment To Subconsultant(s) Verified <input type="checkbox"/> Yes <input type="checkbox"/> No		Authorization Number	Invoice Number Inv #12
Describe Work Accomplished During the Month (List Major Activities that were in progress during this period and estimate the remaining time for each.) Worked on final report document.			
Summarize Work Completed to Date (Milestones Completed and Dates) (List Major Activities that were completed, including completion dates.) We have completed the First Interim Report. (Feb 2016) Identified a preliminary list of layers for IPLAN. (Feb 2016) First draft online Bicycle Information Map (Nov 2016) Second draft online Bicycle Information Map (Feb 2017) First draft online USBR 10 Information webpage (Feb 2017) Second draft online USBR 10 information webpage (March 2017)			
List Information Required from ITD to Avoid Delays None			
List Changes in Scope or Complexity that Requires a Supplemental Agreement or Time Adjustments None			
Printed Name Michael Lowry	Title Principal Investigator	Consultant's Signature	

Professional Agreement Invoice and Progress Report

ITD 0771 (Rev. 01-17)

Idaho Transportation Department

itd.idaho.gov

Status Report **This page must be completed by the Agreement Administrator**

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage of progress measurements for this report/billing period are required.

Key Number	Program Number	Progress Report Number	Agreement Number
		22	UI-15-05
Agreement Time	Time Passed	Percent of Agreement Time Elapsed	Percent of Work Completed
25 months	22 months	88.00%	85%
Original Agreement Amount	Supplemental(s)	Current Agreement Amount	Payments (Including this Payment)
\$100,000.00	\$0.00	\$100,000.00	\$69,753.92
Percent of Agreement Dollars Paid			
69.75%			
Prompt Payment To Subconsultant(s) Verified	Fixed Fee	This Invoice	To Date
<input type="checkbox"/> Yes <input type="checkbox"/> No		\$	\$
Negotiated			
\$			
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number	This Payment Amount		
Invoice #12	\$6,830.54		
Report Reviewed By			Review Date

Consultant Performance **To Be Completed Monthly by the Agreement Administrator**

Work planned for this period was completed	Quality of work was completed satisfactory	Discussed performance with Consultant
<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No	<input type="checkbox"/> Yes <input type="checkbox"/> No
Explain		
Performance: Describe the Consultants performance during this period		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature

Distribution: DRI (Original) - Project File

Copy - Prime Consultant