

Professional Agreement Invoice and Progress Report

Idaho Transportation Department



This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 254	Project Name ITD Safety analysis of School Zones	Date 11/17/2016
Agreement Administrator John Tomlinson		Progress Report Number KLK575-5	Agreement Number UI-16-04
Consultant			Report/Billing Period (From and To) 10/1/16-10/31/16
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number Invoice #3
Description of Work Accomplished During the Month Identification of all schools related to this project in the State of Idaho has been completed. The initial draft of the literature review is also nearing completion and will be sent to the TAC shortly. Crash data analysis work started at the end of this month.			
Summary of Work Completed to Date (Milestones Completed and Dates)			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Kevin Chang, Principal Investigator	

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

This page must be filled out by the Agreement Administrator.

Key Number	Program (Work Authority)	Progress Report Number 5	Agreement Number UI-16-04
Report Reviewed By			Review Date
The Following was Initiated			

Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 18 months	Time Passed 6 months	Percent of Agreement Time Elapsed 33.34%	Percent of Work Completed 24%
Original Agreement Amount \$54,695.00	Supplemental(s) \$0.00	Current Agreement Amount \$54,695.00	Payments (Including this Payment) \$9,338.64
Percent of Agreement Dollars Paid 17.08%			
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	Fixed Fee	This Invoice \$
			To Date \$
			Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain			
Consultant Invoice Number Invoice #3		This Payment Amount \$1,566.72	

- Progress Payment:** I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.
- Final Payment:** I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

