

Professional Agreement Invoice and Progress Report

Idaho Transportation Department



This page must be filled out monthly by the Consultant and forwarded to the Agreement Administrator with the monthly invoice. If necessary, attach additional sheets for continuation.

Key Number	Project Number ITD RP 251	Project Name ITD Dangers of Distracted Driving	Date 4/17/2017
Agreement Administrator John Tomlinson		Progress Report Number KLK576-12	Agreement Number UI-16-03
Consultant			Report/Billing Period (From and To) 3/1/17-3/31/17
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	PSA Number	Invoice Number Invoice #10
Description of Work Accomplished During the Month The project teams analyzed the results of the survey data collected from the competition participants. The results show significant improvement in teen perception and understanding of the danger of distracted driving. The project team started working on the first draft of the final report for the project.			
Summary of Work Completed to Date (Milestones Completed and Dates) Please see the attached Gantt Chart.			
Information Required from ITD to Avoid Delays			
List Changes in Scope or Complexity Requiring a Supplemental Agreement or Time Adjustments			
Consultant's Signature		Printed Name and Title Ahmed Abdel-Rahim, Principal Investigator	

Professional Agreement Invoice and Progress Report

Idaho Transportation Department

This page must be filled out by the Agreement Administrator.

Key Number	Program (Work Authority)	Progress Report Number 12	Agreement Number UI-16-03
Report Reviewed By			Review Date
The Following was Initiated			

Status Report

A completed status report must accompany all Agreement invoices recommended for payment. The requested percentage measurements of progress to this report are required.

Agreement Time 16 months	Time Passed 15 months	Percent of Agreement Time Elapsed 93.75%	Percent of Work Completed 89%		
Original Agreement Amount \$74,000.00	Supplemental(s) \$0.00	Current Agreement Amount \$74,000.00	Payments (Including this Payment) \$40,785.42	Percent of Agreement Dollars Paid 55.12%	
Certification of Payment Submitted <input type="checkbox"/> Yes <input type="checkbox"/> No	Certification Date	Fixed Fee	This Invoice \$	To Date \$	Negotiated \$
If There is a Significant Variance Between the Percentages, Please Explain					
Consultant Invoice Number Invoice #10			This Payment Amount \$4,793.18		

Progress Payment: I certify that the Agreement provisions have been reviewed, the invoice amount checked, progress is substantiated, significant material expenses have support documentation (receipts), and the costs billed are project related and represent the work accomplished. I hereby approve the progress estimate for payment.

Final Payment: I certify that all work under the terms of the Agreement has been satisfactorily completed, any capital assets acquired have been delivered or value received, an affidavit of indebtedness received, and the project reviewed or audited and costs verified for work performed. I hereby approve final payment under the Agreement.

Agreement Administrator's Signature	Date	Second (Independent) Reviewer's Signature
-------------------------------------	------	---

	Task	03/16	04/16	05/16	06/16	07/16	08/16	09/16	10/16	11/16	12/16	01/17	02/17	03/17	04/17	05/17
1	Document Existing Resources		90%		5%											
2	Establish Project Stakeholders		90%		5%											
3	Develop Interactive Presentation		90%		5%											
4	Develop Website for Competition		50%	20%	20%											
5	Define Competition Rules		50%	20%	20%											
6	Test Effectiveness of the Presentation		30%	20%	20%	20%	5%									
7	Evaluate Competition Submission							30%	25%						45%	
8	Conduct Interviews - before/after Competition								25%	35%					35%	
9	Effectiveness of Measures - Interim report									25%	35%	20%	10%			
10	Competition Results Implementations												30%	60%		
11	Before-After Analysis												20%	65%		
12	Project Final Report												20%	30%		